

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department–East Godavari District – NABARD RIDF XIV – “Construction of new Building with compound wall of Veterinary Dispensary of Atchampet of Samalkota Mandal East Godavari District” - Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 1632

Dated.04.09.2012
Read the following:-

Ref: From the Chief Engineer (PR), RIAD & NCRMP Hyd.
Lr.No.AE/DEEIV/AH/Veterinary/EOAT/Atchampet/3047/E.G./12 dated
13.06.2012.

In the circumstances reported by the Chief Engineer (PR), RIAD & NCRMP, Hyderabad in her letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 30.06.2012 (for 191 days) for the work “Construction of new Building with compound wall of Veterinary Dispensary of Atchampet of Samalkota Mandal East Godavari District” without imposing penalty for delay in execution of work.

2. The Chief Engineer, RIAD (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (PR), RIAD & NCRMP, STGN Bhavan, Errum –Manjzil, Hyderabad

The Superintendent Engineer (PR), Kakinada, East Godavari District

The District Treasury Officer, East Godavari District

The Accountant General, AP, Hyderabad

Copy to

P.S. to Hon’ble M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER